From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass. Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Cc: nsteenhaut@ramboll.com

Subject: Report 3340011G-38 for project Metal Bank
Date: Wednesday, June 29, 2016 4:26:15 PM
Attachments: 3340011G-38.pdf

Enclosed please find the Daily Report for 2016-06-29 for project Metal Bank .

Tie-rod testing successfully completed. All tie-rods designated for testing passed the design
loads.

Tentatively scheduled pre-final inspection for Wednesday, July 6th beginning at 9 AM and the
final inspection for Tuesday, July 12th starting at the same time.

Thanks,

http://archisnapper.com
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

Boston, MA 02110

ENVIRON

Daily Report For 2016-06-29

Metal Bank

Sheetpile Repair

Cottman Avenue

Philadelphia, PA (US)

Report number: 3340011G-38
Date: June 29, 2016 02:48 PM

Status

6/29/2016 (Wednesday) — Day 22 of Dock Welders on-site. The excavator was used to facilitate preparation for tie-rod testing throughout the
day, which completed today. All four tie rods tested today (T-14, T-9, T-5, and T-39) passed the specifications. All tie-rods that required testing
passed. This phase of work has been completed. CEI packed up the turbidity booms. Reese mat provider removed half of the mats.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), Weber (land surveyor), and CEIl on-site. Chris Bond of CDM Smith on-site. Dock Welders also
on-site.

0700 - CEl performed health and safety meeting.

0705 - Dock welders performed preparation activities for tie-rod testing.

0800 to 1500 - ANS performed testing at the four remaining tie-rods (T-14, T-9, T-5, and T-39), all of which passed the specifications.

- Weber performed surveying to monitor sheetpile wall configuration.

- CEl used the long-reach excavator to facilitate tie-rod testing throughout the day, which involved relocating Reese mats and other necessary
equipment/materials to each testing location. In between tests, dock welders performed preparation activities for testing by installing tie-rod
extensions and cutting holes on the sheetpile wall to allow the tie rods to drop such that they would align with the extensions and the couplers.
- At 1150, the dock welders were cutting the tie rod at T-5 to install the coupler for tie-rod testing when the tie rod broke suddenly and part of it
went into the wall. The problem was resolved by 1300 and testing resumed.

- Per RA Consultants, T9 was tested in place of the corner tie road (T2/T3).

0800 - Dave Depolo of the Army Corps of Engineers on-site.

1000 - Chris Bond of CDM Smith off-site.

1445 to 1500 - Army Corps of Engineers, ANS and dock welders off-site. CEl removed Reese mats from the top of the stone berm to
demobilize for the day.

1500 - Weber, CEl laborers and operator off-site.

1520 - Ramboll Environ and John Castellani off-site.

The Week Ahead

Thursday 6/30 and Friday 7/1

Continue site restoration efforts and demobilization

- Welders will clean up work areas around sheetpile wall.

- Demobilization of excavator, all welding equipment and materials, turbidity boom, boat, and site trailer.

Monday 7/4
No work - national holiday

Tuesday 7/5
No work
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Wednesday 7/6 through Friday 7/8

Continue site restoration efforts and demobilization (exact dates not yet determined)
- Removal of temporary fencing and installation of permanent fencing

- Removal of the rest of the Reese mats after fencing work is complete

- Demobilization of loader

- Upland restoration by EnviroScapes, Inc.

The following activities will also take place over the next week, although the exact dates are unknown:

- Pre-final and Final Inspections have tentatively been scheduled for Wednesday, July 6th and Tuesday, July 12th, respectively. Both
inspections are scheduled to begin at 9 AM.

Contacts and people present

Role and company name Name Contact information Present Sent
Oversight Eric Emery 609-961-1363 X v
[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com b 4 v
[Ramboll]

Oversight June Yeung 609-977-5899 v v
[Ramboll] jyeung@ramboll.com

CEIl Project Superintendent John Castellani 201-522-5089 v v
[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com

CEI Project Manager Gary Kowalski 201-376-7153 X v
[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com

Laborer Laborer 1 v

[Creamer Environmental, Inc.]

Laborer Laborer 2 v
[Creamer Environmental, Inc.]

Laborer Laborer 3 X
[Creamer Environmental, Inc.]

Laborer Laborer 4 X
[Creamer Environmental, Inc.]

Regulator Andrew Hass hass.andrew@epa.gov X v
[USEPA]

Ramboll Project Manager Nicholas Steenhaut 617-946-6109 X v
[Ramboll] nsteenhaut@ramboll.com

EPA Oversight Chris Bond 484-354-4754 X v
[CDM Smith] bondcd@cdmsmith.com

EPA Oversight David Depolo David.S.Depolo@usace.army.mil v v
[USACE]
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EPA Oversight Steve Glazier 484-343-6912 b 4 v

[CDM Smith] glaziersd@cdmsmith.com

EPA Oversight Travis Fatzinger Travis.T.Fatzinger@usace.army.mil b 4 v
[USACE]

EPA Oversight William Geiger Geiger.Wiliam@epa.gov b 4 v
[USEPA]

Design Engineer Joe Caciola joe@racllc.com x v
[RAC]

Design Engineer Walter Papp walter@racllc.com X v
[RAC]

Operator Operator 1 v

[Creamer Environmental, Inc.]

Operator Operator 2 b 4
[Thackray Crane Rental, Inc.]

Operator Operator 3 b 4
[Creamer Environmental, Inc.]

Oiler 1 Oiler 1 X
[Thackray Crane Rental, Inc.]

Welder Welder 1 v
[Creamer Environmental, Inc.]

Welder Welder 2 v
[Creamer Environmental, Inc.]

Welder Welder 3 b 4
[Creamer Environmental, Inc.]
Visitors

Fueling truck

Equipment On-Site
CASE CX250C Long Reach Excavator
CASE 821F Loader

CAROLINA SKIFF 19DL.X Boat
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking
No material was delivered today, and no material was placed today.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEl completed material placement on 6/17, with extra stockpiled
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material placed in low areas in Zone 3 on 6/20.
Observations
Remark Description
Tie-Rod Testing

v Tie-rod testing (see pics below)
[33.1]

facing SE). -

Tie-rod testing at T-5 (
Site Restoration

v Removal of 50% of (see pics below)
Reese Mats [38.1]

ng NW

iRt T il .
Half of the Reese mats were removed from the site (faci

).

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents
Description Status Date Responsible
Baseline Bathymetric Survey Received 05/09/2016 John Castellani
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Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
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Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani
Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
Welder Certification Jim Canoway Received 06/07/2016 John Castellani
Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
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Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani
Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani
Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani
Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani
Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani
Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani
Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
Turbidity Monitoring Received 06/23/2016 John Castellani
Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani
Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani
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CEl Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
CEIl Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani
Tie-Rod Testing Data Not yet received 06/28/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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